Description	Evaluation	Likelihood	Impact Level
Developer stuck finding solution to a problem	lost of Time	Medium	Low
Misunderstood requirements	Refactor needed	Low	High
Developer becomes sick	Unable to complete the project	Low	High
Internet breakdown	Unable to complete some tasks on time	Low	High
Code not functioning	Unable to continue with project	Medium	Medium
Not able to get testing done	Application may not be functioning as intended	Medium	Medium
Misssed Deliverables	Lost of marks	Low	High

Responsibility	Response	Control Measures
Developer	Seek help from trainer	Look on tasks already completed and read on project deliverables
Developer	Refactor to correct any errors	Carefully read through project specification and deliverables
Developer	Consult trainer for advice	Seek for medical help and treatment
Developer	Inform trainer	Look for alternative Internet connections
Developer	Seek help from trainer	Check for syntax errors and code ommissions
Developer	See if the problem is with the testdata.sql file and	Make sure the test data file is not empty
Developer	Refer to project deliverables sheet	Make sure you have access to the project spec and deliverables